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1. INTRODUCTION 
 

This report describes past activities performed by National Oil Recovery Corporation 
(NORCO) as well as upcoming activities associated with the EPA approved Removal Action 
Work Plan, which was directed by the Administrative Order on Consent (AOC), CERCLA 
Docket No 06-04-04 at the Falcon Refinery in Ingleside, Texas. 

 
Provided below are excerpts from the AOC that are pertinent to the scope of work.  Each of 
the required items in the section termed “The Work” will be described in terms of work 
already completed and work yet to be completed.  

 
Actions associated with the Removal Action were performed under the EPA approved 
Removal Action Work Plan, dated July 20, 2004. 

 
WORK TO BE PERFORMED 

 
The Respondent shall perform, at a minimum, all actions necessary to implement the 
Order of Work. The actions to be implemented generally include, but are not limited 
to, the following: 

 
The Work 
 
The intent of this action is to remove and dispose of source materials from tanks and 
other miscellaneous containers, equipment, piping and buildings. This also includes 
the removal of any source materials in piping associated with transfer or materials to 
the facility docks or former facility docks. As a result, it may be necessary to 
demolish or otherwise remove some tanks, piping, equipment, and buildings in order 
to effectuate this activity. This action may also include the consolidation of materials 
in onsite tankage for future disposal. If the Respondent elects to consolidate and 
temporarily store these materials, Respondent must comply with all applicable laws 
including storage and spill prevention regulations.  

 
The work includes: 

 
 Asbestos Inspection and Abatement: The Respondent shall comply with applicable law(s) 

to address any asbestos and coordinate its handling appropriately with any demolition 
activities. Therefore, it will be necessary for the Respondent to conduct an asbestos 
inspection and make appropriate notifications for the conduct of such demolition and 
asbestos abatement activities as required by applicable law(s). 

 
 Assessment and Removal of Hazardous Substances, or Pollutants or Contaminants: The 

Respondent shall conduct tests and properly classify the wastes for appropriate disposal 
or recycling. 
 

 Decontamination of Containers, Equipment, Piping, and Buildings: The Respondent shall 
decontaminate all containers, equipment, piping, and buildings to the extent necessary 
for the purpose of recycling, reuse, or disposal. 
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 Removal of Containers, Equipment, Piping, and other Contaminated Items: The 

Respondent shall recycle or dispose of containers, equipment, piping, and other 
potentially contaminated items in accordance with applicable law(s). The metal debris 
associated with the removal of the containers, equipment, piping, and other items should 
be recycled to the extent practical. 
 

 Consolidation, Removal and Disposal of Grossly Contaminated Soil: The Respondent 
shall consolidate and then treat or dispose of visibly contaminated surface soils identified 
during the conduct or resulting from the conduct of this action. 
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2. COMPLETED ACTIVITIES 
 
Described in this section are the completed activities associated with “The Work”. 
 

2.1. Asbestos Inspection and Abatement 
 
Asbestos sampling, which as performed during August 2004 and reported in the September 
2004 Monthly Progress Report, indicated that minimal asbestos was present at the site.  
Detected asbestos containing materials (ACM) were limited to gaskets associated with 
various pipeline connections.  No friable asbestos materials were present.  
 

2.2. Assessment and Removal of Hazardous Substances, or 
Pollutants or Contaminants 

 
During September 2004 the contents of all the above ground storage tanks (AST) were 
gauged to determine the volume of waste and sampled to characterize the waste.  An 
estimated 6.8 million gallons of liquid waste that required disposal was measured.  In 
addition to the liquid waste 62,000 gallons of sludge was measured. 
 
Analytical sampling indicated varied waste streams and compatibility testing was performed 
of the waste to ensure safe disposal.   
 
Based on the characteristics of the waste deep well injection at the Texas Molecular facility in 
Corpus Christi was selected.  Three tanker trucks a day made three trips each from the 
refinery to the Texas Molecular facility carrying liquid waste, which resulted in the disposal 
of 7,774,721 gallons of waste.  The waste disposal volume was higher than the estimated 
amount due to rainfall entering the tanks during disposal operations. 
 

2.3. Decontamination and Removal of Containers, Equipment, 
Piping, and Buildings 

 
From October 2004 through February 2005 the onsite buildings, abandoned drums and 
equipment were described, decontaminated, characterized and properly disposed.  Results 
included the recycling of 67,840 pounds of metal, 10 fire extinguishers, and 403 gallons of oil 
and filters.   
 
Items that couldn’t be recycled were disposed, which resulted in the disposal of 16,651 
gallons of waste oil. 
 
When oil was discovered leaking in the wetlands adjacent to the refinery, ten pipelines were 
excavated, cut at five locations and jetted clean prior to having steel caps welded on the 
pipelines.      
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2.1.Consolidation, Removal and Disposal of Grossly Contaminated Soil  
 
During September 2004 measurements of grossly contaminated soil based on the surface 
extent and depth of visibly impacted soil was estimated to be approximately 6,000 cubic 
yards.  Based on the amount of grossly contaminated soil NORCO proposed, to the EPA, the 
possible construction of bioremediation cells to treat the soil on site rather than disposing of 
the soil at a hazardous waste facility.   
 
During December 2004 and February 2005, 55 cubic yards of grossly contaminated soil was 
disposed at the US Ecology Texas Facility in Robstown, with EPA’s approval.   
 
The remainder of the grossly contaminated soil cannot be excavated until the sludge is 
removed from the above ground storage tanks. 
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3. UPCOMING ACTIVITIES 
 
Described in this section are the upcoming activities associated with “The Work”. 
 

3.1. Asbestos Inspection and Abatement 
 
Based on the results of the asbestos sampling performed during 2004, which indicated no 
friable asbestos, no asbestos inspection or abatement is anticipated.  If any asbestos 
containing materials (ACM) are detected or if a material appears to be ACM, testing will be 
performed and appropriate measures will be taken. 
 

3.2. Assessment and Removal of Hazardous Substances, or 
Pollutants or Contaminants 

 
As of September 2009 all liquid waste was removed from all of the above ground storage 
tanks.  However, sludge was measured and remained in Tanks 7, 10, 26, 27 and 30. 
 
Upon approval of the commencement of work by NORCO the initial action will be the 
measurement of the contents of all tanks and vessels.  Tanks leased to Superior Crude 
Gathering (Superior), which includes Tanks 13, 15 and 16 will not be inspected as they are 
either in use or are in the process of being repaired.  An additional unnamed and unnumbered 
tank, noted by the EPA as leaking during an inspection will also be evaluated.   
 
After the measurement of the sludge NORCO anticipates mobilizing a centrifuge to separate 
liquid waste from solid waste.  The last estimate of the volume of sludge indicated that there 
would be approximately 180 tons of solid waste and 15,000 gallons of liquid waste that will 
need disposal. 
 
When the materials are separated they will be stored in appropriate containers (frac tanks or 
lined roll off boxes) pending characterization and disposal.  The EPA will be notified of any 
disposal plans and no disposal will take place prior to EPA approval. 
 

3.3. Decontamination and Removal of Containers, Equipment, 
Piping, and Buildings 

 
When the contents of the tanks are removed a determination will be made about the usability 
of each tank.  If a tank is to be used in the future the inside of the tank will be either steam 
cleaned or sand blasted and a full American Petroleum Institute (API) 653 internal/external 
(out-of-service) inspection will be conducted by a properly certified API 653 tank inspector.  

For tanks that remain in service repairs will begin immediately to prevent the collection of 
rainwater in tanks due to leaking roofs.    
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If a tank is to be razed then the tank will still be cleaned to the level necessary for disposal.  
The EPA will be notified of the future of each tank and will be allowed to observe the 
cleaning of the tanks.     

Prior to any tank parts leaving the site the EPA will be notified.   
 
Currently there are no plans to remove any of the former refining equipment or to construct 
any new refining equipment.  Prior to any construction the EPA will be notified.  Any 
removed metal will be recycled.    

 

3.4. Consolidation, Removal and Disposal of Grossly Contaminated 
Soil  

 
During a site inspection in March 2011 there was no grossly contaminated soil observed at 
the main portion of the refinery or around the storage tanks.  The inspection did not include 
the north property as a result there may be grossly contaminated soil on that property.  
 
On February 9, 2010 Superior, which leases several of the above ground tanks at the site, had 
a release from Tank 13.  Approximately 22,000 barrels of crude oil was released from the 
tank and onto the site.  Remediation efforts, using pumps and vacuum trucks were successful 
in the recovery of much of the crude oil.   
 
Superior used heavy equipment to scrape off the impacted soil (grossly contaminated), which 
is still stockpiled at the site pending regulatory approval for disposal.  The results were 
described in the Site Investigation Report and Remediation Plan, Superior Crude Gathering, 
Inc, Crude Oil Spill, Ingleside, Texas dated July 23, 2010 by Pastor, Behling & Wheeler.  
 
 Upon approval of the commencement of work by NORCO an assessment will be made of the 
volume of grossly contaminated soil and the EPA will be notified.  Based on the volume of 
soil NORCO will either propose the construction of a bioremediation cell to treat the soil or 
will propose disposal at an appropriate facility.  No soil will be moved without EPA approval.   
 
After each tank is cleaned as noted in section 3.3 a determination will be made about the re-
use of the tank.  If the tank is removed then the soil underneath the tank will be checked for 
visual contamination.  If the tank is not taken out of service then the bottom of the tank will 
be thoroughly inspected to insure that there are no cracks, holes or areas of weakness that 
could have resulted in the release of contamination below the tank.  If inspection reveals 
damage to the tank bottom then the tank bottom will be removed and any visually 
contaminated soil will be removed prior to the repair or replacement of the tank bottom.   
 
Any excavated grossly contaminated soil will be replaced by clean fill brought to the site.   
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4. SCHEDULE  
 
NORCO will begin work when notified by the EPA that actions may commence.  The initial 
tank inspection is expected to take one week to determine the volume of waste in the tanks.  
Once the volume of waste is determined equipment likely including a centrifuge, frac tanks, 
pumps, vacuum trucks and associated equipment will be mobilized to the site to begin the 
removal of the contents of the tanks that contain waste. 
 
As noted previously when the tanks are emptied the tanks will be cleaned to the appropriate 
level and any grossly contaminated soil around the tanks or around the site will be excavated 
and either treated on site or disposed of properly. 
 
All work associated with the Removal Action will be completed by December 31. 2011 and 
all tankage will be cleaned and gas freed no later than August 1, 2011. 
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